		Task Name	Resource Names	Duration	Start	Finish	Work
1		**1 OSINT**		**30 days?**	**Mon 3/23/20 8:00 AM**	**Fri 5/1/20 8:00 PM**	**1,242 hrs**
2		**1.1 Planning Phase**		**4 days?**	**Mon 3/23/20 5:00 PM**	**Fri 3/27/20 5:00 PM**	**240 hrs**
3	✓	1.1.1 Process Requirements	James,Raymond,Kenton,Mahr	1.67 days	Mon 3/23/20 8:00 AM	Tue 3/24/20 2:20 PM	80 hrs
4	✓	1.1.2 Data Requirements	Nikhil	2 days	Mon 3/23/20 8:00 AM	Tue 3/24/20 5:00 PM	16 hrs
5	✓	1.1.3 Identify Roles	James,Mohammad	6 days	Mon 3/23/20 8:00 AM	Mon 3/30/20 5:00 PM	96 hrs
6	✓	1.1.4 Design Requirements	Nikhil,Mohammad	3 days	Wed 3/25/20 8:00 AM	Fri 3/27/20 5:00 PM	48 hrs
7		**1.2 Execution Phase**		**9 days?**	**Wed 3/25/20 8:00 AM**	**Mon 4/6/20 5:00 PM**	**320 hrs**
8	✓	1.2.1 Begin Software Development	James,Raymond,Mahmood,Ke	7 days	Wed 3/25/20 8:00 AM	Thu 4/2/20 5:00 PM	224 hrs
9		1.2.3 Test Code	James,Mahmood,Raymond,Ke	3 days	Thu 4/2/20 8:00 AM	Mon 4/6/20 5:00 PM	96 hrs
10	✓	1.2.4 Debug	Raymond,Mahmood	3 days	Tue 3/31/20 8:00 AM	Thu 4/2/20 5:00 PM	0 hrs
11		**1.3 Monitoring and Controlling Phase**		**10 days?**	**Mon 4/6/20 8:00 AM**	**Fri 4/17/20 5:00 PM**	**256 hrs**
12	✓	1.3.1 Review Requirements for UI	James,Raymond	10 days?	Wed 3/25/20 8:00 AM	Tue 4/7/20 5:00 PM	160 hrs
13	✓	1.3.2 Draft Design	Raymond,James	2 days	Tue 4/7/20 8:00 AM	Wed 4/8/20 5:00 PM	32 hrs
14	✓	1.3.3 Begin UI Developement	Raymond,James	2 days	Wed 4/8/20 8:00 AM	Thu 4/9/20 5:00 PM	32 hrs
15		1.3.4 Test UI	Mahmood,Raymond	2 days	Fri 4/10/20 8:00 AM	Mon 4/13/20 5:00 PM	32 hrs
16		**1.4 Project Closeout Phase**		**14 days?**	**Mon 4/13/20 8:00 AM**	**Thu 4/30/20 5:00 PM**	**426 hrs**
17		1.4.1 Integrate with code / Debug / Re	Kenton	11 days	Mon 4/13/20 8:00 AM	Mon 4/27/20 5:00 PM	88 hrs
18	✓	1.4.2 Data Analysis	Nikhil,Mohammad	4 days?	Thu 4/23/20 8:00 AM	Tue 4/28/20 5:00 PM	64 hrs
19		1.4.3 Requirements Checklist	James,Mohammad,Nikhil	1.75 days	Wed 4/29/20 10:00 AM	Thu 4/30/20 5:00 PM	42 hrs
20		1.4.4 Final Deliverables	James,Mahmood,Kenton,Moh	2 days	Tue 4/28/20 8:00 AM	Wed 4/29/20 5:00 PM	96 hrs
21	✓	1.4.5 Final Review	James,Nikhil,Mohammad	2 days?	Tue 4/28/20 8:00 AM	Wed 4/29/20 5:00 PM	48 hrs
22	✓	1.4.6 Complete report/presentation	James,Raymond,Nikhil,Mohar	2.75 days?	Tue 4/28/20 10:00 AM	Thu 4/30/20 5:00 PM	88 hrs


% Complete
Mar 22 '20
Mar 29 '20
Apr 5 '20
Apr 12 '20
Apr 19 '20
Apr 26 '20
May 3 '20
May 10 '20
97%
99%
3/27
100%
James,Raymond,Kenton,Mahmood,Mohammad,Nikhil
100%
Nikhil
100%
James,Mohammad
100%
Nikhil,Mohammad
99%
100%
James,Raymond,Mahmood,Kenton
95%
James,Mahmood,Raymond,Kenton
100%
Raymond,Mahmood
98%
100%
James,Raymond
100%
Raymond,James
100%
Raymond,James
80%
Mahmood,Raymond
95%
90%
Kenton
100%
Nikhil,Mohammad
95%
James,Mohammad,Nikhil
95%
James,Mahmood,Kenton,Mohamma
100%
James,Nikhil,Mohammad
100%
James,Raymond,Nikhil,Mohamma

Project: RE-AssignmentD
Date: Wed 4/29/20 6:36 PM