
1 OSINT
Start: 3/23/20 ID: 1
Finish: 5/1/20 Dur: 30 days?
Comp: 96%
1.1 Planning Phase
Start: 3/23/20 ID: 2
Finish: 3/27/20 Dur: 4 days?
Comp: 99%
1.1.1 Process Requirements
Start: 3/23/20 ID: 3
Finish: 3/24/20 Dur: 1.67 days
Res: James,Raymond,Kenton,Mah
1.1.2 Data Requirements
Start: 3/23/20 ID: 4
Finish: 3/24/20 Dur: 2 days
Res: Nikhil
1.1.3 Identify Roles
Start: 3/23/20 ID: 5
Finish: 3/30/20 Dur: 6 days
Res: James,Mohammad
1.1.4 Design Requirements
Start: 3/25/20 ID: 6
Finish: 3/27/20 Dur: 3 days
Res: Nikhil,Mohammad
1.2 Execution Phase
Start: 3/25/20 ID: 7
Finish: 4/6/20 Dur: 9 days?
Comp: 98%


1.2.1 Begin Software Developm
Start: 3/25/20 ID: 8
Finish: 4/2/20 Dur: 7 days
Res: James,Raymond,Mahmood,Ke


1.2.3 Test Code
Start: 4/2/20 ID: 9
Finish: 4/6/20 Dur: 3 days
Res: James,Mahmood,Raymond,Ke

1.2.4 Debug


Start: 4/6/20 ID: 10
Finish: 4/8/20 Dur: 3 days
Res: Raymond,Mahmood
1.3 Monitoring and Controlling
Start: 4/6/20 ID: 11
Finish: 4/17/20 Dur: 10 days?
Comp: 95%
1.3.1 Review Requirements for
Start: 4/7/20 ID: 12
Finish: 4/20/20 Dur: 10 days?
Res: James,Raymond
1.3.2 Draft Design
Start: 4/7/20 ID: 13
Finish: 4/8/20 Dur: 2 days
Res: Raymond,James
1.3.3 Begin UI Developement
Start: 4/8/20 ID: 14
Finish: 4/9/20 Dur: 2 days
Res: Raymond,James
1.3.4 Test UI
Start: 4/10/20 ID: 15
Finish: 4/13/20 Dur: 2 days
Res: Mahmood,Raymond
1.4 Project Closeout Phase
Start: 4/13/20 ID: 16
Finish: 4/30/20 Dur: 14 days?
Comp: 95%
1.4.1 Integrate with code / De
Start: 4/13/20 ID: 17
Finish: 4/27/20 Dur: 11 days
Res: Kenton
1.4.2 Data Analysis
Start: 4/23/20 ID: 18
Finish: 4/28/20 Dur: 4 days?
Res: Nikhil,Mohammad
1.4.3 Requirements Checklist
Start: 4/29/20 ID: 19


Finish: 4/30/20 Dur: 1.75 days
Res: James,Mohammad,Nikhil
1.4.4 Final Deliverables
Start: 4/28/20 ID: 20
Finish: 4/29/20 Dur: 2 days
Res: James,Mahmood,Kenton,Mo
1.4.5 Final Review
Start: 4/28/20 ID: 21
Finish: 4/29/20 Dur: 2 days?
Res: James,Nikhil,Mohammad
1.4.6 Complete report/present
Start: 4/28/20 ID: 22
Finish: 4/30/20 Dur: 2.75 days
Res: James,Raymond,Nikhil,Moha




Project: RE-Assignment
Date: Wed 4/29/20 6:41 PM
Critical
Non critical
Critical Milestone
Milestone
Highlighted Critical
Critical Summary
Summary
Critical Inserted
Inserted
Project Summary
Critical Marked
Marked
Critical External
External Task
Highlighted Noncritical